
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 05.31.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 03.09.2015

03.17.2015

04.20.2015

Date Let:

FURNAS ST. - SILVER ST., ASHLAND

02.26.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.20.2015

Date Project Completion:

Counties

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13084  000 STP-66-6(107) 066 96.43 97.13 GRAD MSE CONC PAVE CULV
WATER SAN ELEC

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 05.31.2016

$3,956,187.78

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,235,772.93 $3,013,008.16 $222,764.77
Stockpiled Materials $17,223.96 $32,266.46 $-15,042.50

Gross Earnings $3,252,996.89 $3,045,274.62 $207,722.27
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,252,996.89 $3,045,274.62 $207,722.27

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-73,950.00 $-73,950.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$73,950.00 $.00

Payment

-$73,950.00

$3,179,046.89 $2,971,324.62 $207,722.27

$.00 $.00 $.00

82%

% Time Comp

% Dollar Comp

95%

$3,745,658.00

05.24.2016 05.25.2016

05.25.2016

Sanburn, Bob

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

05.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.26.2016   



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   2 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 60.000 1,800.00

60.000 1,800.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1016.00      160.00 12.000 1,920.00

12.000 1,920.00

0.000 0.00

0.000 0.00

0005

EACHRE-ESTABLISH PROPERTY CORNER
0005 

1030.00      24.00 4,261.000 102,264.00

4,261.000 102,264.00

3,900.000 93,600.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1031.00      63.00 60.000 3,780.00

60.000 3,780.00

58.100 3,660.30

0.000 0.00

0007

TON ROCK RIPRAP, TYPE B
0007 

1043.50      6.00 53.000 318.00

53.000 318.00

62.000 372.00

0.000 0.00

0008

SY  RIPRAP FILTER FABRIC
0008 

1101.00      8.00 15,562.000 124,496.00

15,562.000 124,496.00

14,600.000 116,800.00

0.000 0.00

0009

SY  REMOVE PAVEMENT
0009 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      4.00 1,000.000 4,000.00

1,000.000 4,000.00

998.000 3,992.00

0.000 0.00

0010

LF  SAWING PAVEMENT
0010 

1106.00      7.00 842.000 5,894.00

842.000 5,894.00

709.000 4,963.00

0.000 0.00

0011

SY  REMOVE DRIVEWAY
0011 

1107.00      5.00 2,308.000 11,540.00

2,308.000 11,540.00

2,476.200 12,381.00

0.000 0.00

0012

SY  REMOVE WALK
0012 

1113.00      250.00 5.000 1,250.00

5.000 1,250.00

5.000 1,250.00

0.000 0.00

0013

EACHREMOVE STEP
0013 

1121.00      330.00 1.000 330.00

1.000 330.00

1.000 330.00

0.000 0.00

0014

EACHREMOVE CONCRETE FLUME
0014 

3010.55      18.00 83.000 1,494.00

83.000 1,494.00

0.000 0.00

0.000 0.00

0015

SY  REMOVE & SALVAGE BRICK PAVERS
0015 

L006.00      450.00 2.000 900.00

2.000 900.00

0.000 0.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.13      2.00 346.000 692.00

346.000 692.00

11,835.000 23,670.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1D
0017 

L022.81      4.00 2,109.000 8,436.00

2,109.000 8,436.00

385.000 1,540.00

0.000 0.00

0018

LF  SILT CHECK, TYPE 1-HIGH
0018 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      1,050.00 0.000 0.00

1.000 1,050.00

0.000 0.00

0.000 0.00

4001

LS  MOBILIZATION

STATION 2063+40 TO STATION 2068

4001 

2010.09      26.00 0.000 0.00

100.000 2,600.00

47.340 1,230.84

0.000 0.00

4004

TON CRUSHED ROCK SURFACE COURSE

TEMPORARY ACCESS

4004 

1000.00      1,650.00 0.000 0.00

1.000 1,650.00

1.000 1,650.00

0.000 0.00

4005

EACHLARGE TREE REMOVAL

STATION 2054+50 LT.

4005 

Contracted 301,614.00

Current 306,914.00

In place 297,939.14

This Estimate 0.00

GROUP 1 GRADING

GROUP 1A MSE WALL

0030.10      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

4093.80      32.00 2,736.000 87,552.00

2,736.000 87,552.00

2,742.000 87,744.00

1,833.000 58,656.00

0020

SF  WALL MATERIALS
0020 

4095.15      11.00 702.000 7,722.00

702.000 7,722.00

702.000 7,722.00

381.000 4,191.00

0021

LF  COMPACTED EARTH LEVELING PAD
0021 

6406.00      125.00 384.000 48,000.00

384.000 48,000.00

0.000 0.00

0.000 0.00

0022

LF  PEDESTRIAN HANDRAIL
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8024.50      31.00 315.000 9,765.00

315.000 9,765.00

224.000 6,944.00

224.000 6,944.00

0023

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0023 

Contracted 169,039.00

Current 169,039.00

In place 118,410.00

This Estimate 69,791.00

GROUP 1A MSE WALL

GROUP 3 CONCRETE PAVEMENT

0002.76      2.20 300.000 660.00

300.000 660.00

0.000 0.00

0.000 0.00

0024

LF  PERMANENT PAVEMENT MARKING, PAINT

4"

0024 

0030.30      210,000.00 1.000 210,000.00

1.000 210,000.00

0.792 166,320.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

2017.10      50.00 28.000 1,400.00

28.000 1,400.00

51.940 2,597.00

0.000 0.00

0026

TON LIMESTONE SCREENINGS
0026 

3008.05      14.50 20.000 290.00

20.000 290.00

0.000 0.00

0.000 0.00

0027

EACHTIE BARS
0027 

3013.15      34.00 234.000 7,956.00

234.000 7,956.00

0.000 0.00

0.000 0.00

0028

LF  CONCRETE CLASS 47B-3500 BARRIER CURB
0028 

3016.21      46.00 2,654.000 122,084.00

2,654.000 122,084.00

1,118.300 51,441.80

0.000 0.00

0029

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.39      28.00 572.000 16,016.00

572.000 16,016.00

332.000 9,296.00

20.000 560.00

0030

SF  DETECTABLE WARNING PANEL
0030 

3016.62      61.00 223.000 13,603.00

223.000 13,603.00

224.200 13,676.20

0.000 0.00

0031

SY  6" CONCRETE CLASS 47B-3000 BIKEWAY
0031 

3017.19      79.00 589.000 46,531.00

589.000 46,531.00

0.000 0.00

0.000 0.00

0032

SY  CONCRETE CLASS 47B-3000 IMPRINTED
SURFACING

0032 

3017.59      75.00 78.000 5,850.00

78.000 5,850.00

0.000 0.00

0.000 0.00

0033

SY  INSTALL BRICK PAVERS
0033 

3020.24      49.00 877.000 42,973.00

877.000 42,973.00

629.900 30,865.10

145.700 7,139.30

0034

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0034 

3075.42      55.00 946.000 52,030.00

946.000 52,030.00

0.000 0.00

0.000 0.00

0035

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0035 

3075.46      45.00 17,058.000 767,610.00

17,058.000 767,610.00

13,998.300 629,923.50

2,036.500 91,642.50

0036

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0036 

4015.00      400.00 9.000 3,600.00

9.000 3,600.00

4.000 1,600.00

1.000 400.00

0037

EACHADJUST MANHOLE TO GRADE
0037 

4103.06      2,000.00 3.350 6,700.00

3.350 6,700.00

3.350 6,700.00

0.000 0.00

0038

CY  CLASS 47B-3000 CONCRETE FOR STEP
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4165.00      130.00 40.070 5,209.10

40.070 5,209.10

0.000 0.00

0.000 0.00

0039

LF  HANDRAIL FOR STEP
0039 

4764.34      10.50 316.000 3,318.00

316.000 3,318.00

226.000 2,373.00

0.000 0.00

0040

LF  4" NONPERFORATED PIPE UNDERDRAIN
0040 

4764.35      10.50 7,653.000 80,356.50

7,653.000 80,356.50

4,853.000 50,956.50

0.000 0.00

0041

LF  4" PERFORATED PIPE UNDERDRAIN
0041 

4900.24      550.00 3.000 1,650.00

3.000 1,650.00

0.000 0.00

0.000 0.00

0042

EACHAREA INLET SEDIMENT FILTER
0042 

4900.27      14.00 338.000 4,732.00

338.000 4,732.00

436.000 6,104.00

112.000 1,568.00

0043

LF  CURB INLET SEDIMENT FILTER
0043 

7515.36      1.30 5,600.000 7,280.00

5,600.000 7,280.00

2,497.000 3,246.10

0.000 0.00

0044

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0044 

7516.13      8.00 400.000 3,200.00

400.000 3,200.00

262.000 2,096.00

0.000 0.00

0045

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0045 

7516.35      1.30 6,800.000 8,840.00

6,800.000 8,840.00

2,084.000 2,709.20

0.000 0.00

0046

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0046 

7520.00      420.00 10.000 4,200.00

10.000 4,200.00

0.000 0.00

0.000 0.00

0047

EACHARROW, PREFORMED PAVEMENT MARKING
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7521.24      25.00 300.000 7,500.00

300.000 7,500.00

0.000 0.00

0.000 0.00

0048

LF  24" WHITE PREFORMED PAVEMENT MARKING
0048 

8029.25      7.00 18,004.000 126,028.00

18,004.000 126,028.00

13,998.300 97,988.10

2,036.500 14,255.50

0049

SY  FOUNDATION COURSE

4"

0049 

9034.00      6.10 877.000 5,349.70

877.000 5,349.70

621.100 3,788.71

222.200 1,355.42

0050

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0050 

9111.00      55.00 84.000 4,620.00

84.000 4,620.00

0.000 0.00

0.000 0.00

0051

MGALWATER
0051 

9170.00      400.00 76.356 30,542.40

76.356 30,542.40

28.000 11,200.00

0.000 0.00

0052

STA EARTH SHOULDER CONSTRUCTION
0052 

9173.20      2.50 18,004.000 45,010.00

18,004.000 45,010.00

14,410.600 36,026.50

2,036.500 5,091.25

0053

SY  SUBGRADE PREPARATION
0053 

L001.01      1,800.00 1.000 1,800.00

1.000 1,800.00

1.900 3,420.00

0.000 0.00

0054

ACRESEEDING, TYPE A
0054 

L001.02      1,800.00 1.000 1,800.00

1.000 1,800.00

2.400 4,320.00

0.000 0.00

0055

ACRESEEDING, TYPE B
0055 

L010.00      6.00 3,861.000 23,166.00

3,861.000 23,166.00

0.000 0.00

0.000 0.00

0056

SY  SODDING
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      145.00 5.000 725.00

5.000 725.00

0.000 0.00

0.000 0.00

0057

TON MULCH
0057 

W600.03      210.00 1.000 210.00

1.000 210.00

0.000 0.00

0.000 0.00

0058

EACHADJUST VALVE BOX TO GRADE
0058 

0030.30      2,200.00 0.000 0.00

1.000 2,200.00

1.000 2,200.00

0.000 0.00

4010

LS  MOBILIZATION

FLY ASH MIXING

4010 

9190.50      50.00 0.000 0.00

60.000 3,000.00

66.460 3,323.00

0.000 0.00

4011

TON FLY ASH

STA. 2053+70 to STA. 2056+50

4011 

1010.15      7.50 0.000 0.00

1,307.000 9,802.50

1,739.400 13,045.50

0.000 0.00

4012

SY  ADDITIONAL WORK

FLY ASH MIXING

4012 

3900.25      33.00 0.000 0.00

1,307.000 43,131.00

1,739.400 57,400.20

0.000 0.00

4013

SY  ADDITIONAL COST

COLD WEATHER CONCRETE

4013 

0030.30      6,200.00 0.000 0.00

1.000 6,200.00

1.000 6,200.00

0.000 0.00

4014

LS  MOBILIZATION

TEMPORARY SURFACING 8-INCH

4014 

3089.25      49.00 0.000 0.00

2,616.000 128,184.00

2,307.500 113,067.50

0.000 0.00

4015

SY  TEMPORARY SURFACING

8-INCH

4015 

Contracted 1,662,839.70

Current 1,855,357.20

In place 1,331,883.91

This Estimate 122,011.97

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

1117.00      330.00 2.000 660.00

2.000 660.00

2.000 660.00

0.000 0.00

0060

EACHREMOVE MANHOLE
0060 

1119.00      220.00 4.000 880.00

4.000 880.00

3.000 660.00

0.000 0.00

0061

EACHREMOVE INLET
0061 

4002.00      3.30 15,125.000 49,912.50

15,125.000 49,912.50

15,000.000 49,500.00

0.000 0.00

0062

LB  CAST IRON COVER AND FRAME
0062 

4004.50      2.20 1,355.000 2,981.00

1,355.000 2,981.00

1,355.000 2,981.00

0.000 0.00

0063

LB  CAST IRON GRATE AND FRAME
0063 

4004.80      3.30 6,525.000 21,532.50

6,525.000 21,532.50

6,368.000 21,014.40

0.000 0.00

0064

LB  STRUCTURAL STEEL FOR FACE ARMOR
0064 

4005.00      2.80 345.000 966.00

345.000 966.00

345.000 966.00

0.000 0.00

0065

LB  CAST IRON RING AND COVER
0065 

4016.00      7,800.00 1.000 7,800.00

1.000 7,800.00

1.000 7,800.00

0.000 0.00

0066

EACHMANHOLE

AT STA 2044+31.75 LT

0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.01      7,800.00 1.000 7,800.00

1.000 7,800.00

1.000 7,800.00

0.000 0.00

0067

EACHMANHOLE

AT STA 2047+34.50 RT

0067 

4016.02      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0068

EACHMANHOLE

AT STA 2047+49 RT

0068 

4016.03      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0069

EACHMANHOLE

AT STA 2051+15, 59.50' LT

0069 

4016.04      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0070

EACHMANHOLE

AT STA 2051+15, 27.50' LT

0070 

4016.05      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0071

EACHMANHOLE

AT STA 2051+15 RT

0071 

4016.06      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0072

EACHMANHOLE

AT STA 2054+77, 68' LT

0072 

4016.07      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0073

EACHMANHOLE

AT STA 2054+77, 27.50' LT

0073 

4016.08      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0074

EACHMANHOLE

AT STA 2054+77 RT

0074 

4016.09      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0075

EACHMANHOLE

AT STA 2055+45 LT

0075 
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0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.10      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0076

EACHMANHOLE

AT STA 2056+76 LT

0076 

4016.11      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0077

EACHMANHOLE

AT STA 2058+35 LT

0077 

4016.12      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0078

EACHMANHOLE

AT STA 2058+35 RT

0078 

4016.13      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0079

EACHMANHOLE

AT STA 2058+77 LT

0079 

4016.14      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0080

EACHMANHOLE

AT STA 2060+31 LT

0080 

4016.15      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0081

EACHMANHOLE

AT STA 2061+65.50 LT

0081 

4016.16      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0082

EACHMANHOLE

AT STA 2062+51 LT

0082 

4016.17      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0083

EACHMANHOLE

AT STA 2063+08 LT

0083 

4016.18      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0084

EACHMANHOLE

AT STA 2063+98 LT

0084 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.19      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0085

EACHMANHOLE

AT STA 2065+25 LT

0085 

4016.20      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0086

EACHMANHOLE

AT STA 2066+09 LT

0086 

4040.00      450.00 4.000 1,800.00

4.000 1,800.00

2.000 900.00

0.000 0.00

0087

EACHREMOVE HEADWALLS FROM CULVERTS
0087 

4043.50      11.00 800.000 8,800.00

800.000 8,800.00

681.000 7,491.00

0.000 0.00

0088

LF  REMOVE SEWER PIPE
0088 

4050.01      6.00 276.000 1,656.00

276.000 1,656.00

276.000 1,656.00

0.000 0.00

0089

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0089 

4100.06      900.00 8.000 7,200.00

8.000 7,200.00

8.000 7,200.00

0.000 0.00

0090

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0090 

4105.59      1,220.00 148.780 181,511.60

147.340 179,754.80

145.430 177,424.60

0.000 0.00

0091

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0091 

4107.07      330.00 1.350 445.50

1.350 445.50

0.420 138.60

0.000 0.00

0092

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0092 

4150.00      2.20 1,230.000 2,706.00

1,230.000 2,706.00

1,230.000 2,706.00

0.000 0.00

0093

LB  REINFORCING STEEL FOR HEADWALL
0093 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      2.20 9,158.000 20,147.60

9,144.000 20,116.80

8,914.000 19,610.80

0.000 0.00

0094

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0094 

4157.00      2.20 94.000 206.80

94.000 206.80

38.000 83.60

0.000 0.00

0095

LB  REINFORCING STEEL FOR COLLARS
0095 

4310.36      2,000.00 3.000 6,000.00

3.000 6,000.00

3.000 6,000.00

0.000 0.00

0096

EACH36" FLARED-END SECTION
0096 

4310.48      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0097

EACH48" FLARED-END SECTION
0097 

P400.36      110.00 123.000 13,530.00

123.000 13,530.00

123.000 13,530.00

0.000 0.00

0098

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0098 

P400.48      136.00 93.000 12,648.00

93.000 12,648.00

93.000 12,648.00

0.000 0.00

0099

LF  48" CULVERT PIPE, TYPE 2,5,7 OR 8
0099 

P700.15      59.00 923.000 54,457.00

923.000 54,457.00

899.270 53,056.93

0.000 0.00

0100

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0100 

P700.18      65.00 607.000 39,455.00

607.000 39,455.00

555.500 36,107.50

50.000 3,250.00

0101

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0101 

P700.24      76.00 220.000 16,720.00

220.000 16,720.00

270.000 20,520.00

0.000 0.00

0102

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0102 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.30      94.00 486.000 45,684.00

486.000 45,684.00

485.000 45,590.00

0.000 0.00

0103

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0103 

P700.36      105.00 729.000 76,545.00

729.000 76,545.00

606.500 63,682.50

0.000 0.00

0104

LF  36" STORM SEWER PIPE, TYPE 1,7 OR 8
0104 

P700.42      125.00 312.000 39,000.00

312.000 39,000.00

310.500 38,812.50

0.000 0.00

0105

LF  42" STORM SEWER PIPE, TYPE 1,7 OR 8
0105 

P700.48      155.00 439.000 68,045.00

439.000 68,045.00

382.000 59,210.00

0.000 0.00

0106

LF  48" STORM SEWER PIPE, TYPE 1,7 OR 8
0106 

P710.06      52.00 269.000 13,988.00

269.000 13,988.00

377.500 19,630.00

0.000 0.00

0107

LF  6" STORM SEWER PIPE, TYPE 7 OR 8
0107 

Contracted 842,077.50

Current 840,289.90

In place 816,379.43

This Estimate 3,250.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN AND SANITARY SEWER

0030.40      5,500.60 1.000 5,500.60

1.000 5,500.60

1.000 5,500.60

0.000 0.00

0108

LS  MOBILIZATION
0108 

1090.55      280.00 2.000 560.00

2.000 560.00

2.000 560.00

0.000 0.00

0109

EACHABANDON

EXISTING SEWER MAIN

0109 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1117.00      550.00 2.000 1,100.00

2.000 1,100.00

2.000 1,100.00

0.000 0.00

0110

EACHREMOVE MANHOLE
0110 

4016.39      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0111

EACHMANHOLE

, SANITARY DROP AT STA 2058+47

0111 

4180.00      335.00 2.000 670.00

2.000 670.00

0.000 0.00

0.000 0.00

0112

EACHCONCRETE COLLAR
0112 

4732.04      44.00 70.000 3,080.00

70.000 3,080.00

86.000 3,784.00

0.000 0.00

0113

LF  4" P.V.C. SANITARY SEWER PIPE
0113 

4732.08      46.00 335.000 15,410.00

335.000 15,410.00

338.000 15,548.00

0.000 0.00

0114

LF  8" P.V.C. SANITARY SEWER PIPE
0114 

4790.10      3,700.00 1.000 3,700.00

1.000 3,700.00

1.000 3,700.00

0.000 0.00

0115

EACHSANITARY MANHOLE

AT STA 2056+50

0115 

4790.11      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0116

EACHSANITARY MANHOLE

AT STA 2058+30

0116 

4790.12      2,600.00 1.000 2,600.00

1.000 2,600.00

1.000 2,600.00

0.000 0.00

0117

EACHSANITARY MANHOLE

AT STA 2061+70

0117 

4790.13      2,700.00 1.000 2,700.00

1.000 2,700.00

1.000 2,700.00

0.000 0.00

0118

EACHSANITARY MANHOLE

AT STA 2061+70

0118 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4795.99      78.00 2.000 156.00

2.000 156.00

2.000 156.00

0.000 0.00

0119

EACH4" PLUG
0119 

4796.00      105.00 6.000 630.00

6.000 630.00

5.000 525.00

0.000 0.00

0120

EACH6" PLUG
0120 

4796.01      155.00 4.000 620.00

4.000 620.00

4.000 620.00

0.000 0.00

0121

EACH8" PLUG
0121 

4900.53      330.00 3.000 990.00

3.000 990.00

3.000 990.00

0.000 0.00

0122

EACHCONNECT

TO EXISTING SEWER

0122 

W100.00      440.00 34.000 14,960.00

34.000 14,960.00

26.000 11,440.00

0.000 0.00

0123

EACHCURB STOP AND BOX

1"

0123 

W176.26      24.00 1,580.000 37,920.00

1,580.000 37,920.00

761.990 18,287.76

0.000 0.00

0124

LF  1" WATER SERVICE
0124 

W176.68      500.00 4.000 2,000.00

4.000 2,000.00

5.000 2,500.00

0.000 0.00

0125

EACHSEWER SERVICE CONNECTION
0125 

W176.71      540.00 34.000 18,360.00

34.000 18,360.00

24.000 12,960.00

0.000 0.00

0126

EACHWATER SERVICE CONNECTION
0126 

W202.34      45.00 44.000 1,980.00

44.000 1,980.00

41.000 1,845.00

0.000 0.00

0127

LF  4" PVC WATER MAIN
0127 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W202.36      48.00 393.000 18,864.00

393.000 18,864.00

370.750 17,796.00

0.000 0.00

0128

LF  6" PVC WATER MAIN
0128 

W202.38      51.00 2,914.000 148,614.00

2,914.000 148,614.00

2,813.000 143,463.00

0.000 0.00

0129

LF  8" PVC WATER MAIN
0129 

W205.91      167.00 16.000 2,672.00

0.000 0.00

0.000 0.00

0.000 0.00

0130

LF  CONCRETE ENCASEMENT
0130 

W208.03      362.00 34.000 12,308.00

34.000 12,308.00

26.000 9,412.00

0.000 0.00

0131

EACHWATER SERVICE SADDLE AND CORPORATION
STOP

0131 

W219.64      1,200.00 2.000 2,400.00

2.000 2,400.00

2.000 2,400.00

0.000 0.00

0132

EACH4" GATE VALVE AND BOX
0132 

W219.66      1,600.00 10.000 16,000.00

10.000 16,000.00

10.000 16,000.00

0.000 0.00

0133

EACH6" GATE VALVE AND BOX
0133 

W219.68      1,900.00 16.000 30,400.00

16.000 30,400.00

17.000 32,300.00

0.000 0.00

0134

EACH8" GATE VALVE AND BOX
0134 

W222.06      5,600.00 7.000 39,200.00

7.000 39,200.00

7.000 39,200.00

0.000 0.00

0135

EACH6" FIRE HYDRANT
0135 

W356.08      600.00 2.000 1,200.00

2.000 1,200.00

3.000 1,800.00

0.000 0.00

0136

EACH8" X 8" X 8" TEE
0136 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W356.13      450.00 7.000 3,150.00

7.000 3,150.00

6.000 2,700.00

0.000 0.00

0137

EACH6" X 6" X 6" TEE
0137 

W356.17      500.00 9.000 4,500.00

9.000 4,500.00

8.000 4,000.00

0.000 0.00

0138

EACH8" X 8" X 6" TEE
0138 

W356.24      500.00 2.000 1,000.00

2.000 1,000.00

2.000 1,000.00

0.000 0.00

0139

EACH8" X 8" X 4" TEE
0139 

W356.27      320.00 2.000 640.00

2.000 640.00

2.000 640.00

0.000 0.00

0140

EACH4" X 4" X 4" TEE
0140 

W356.50      450.00 5.000 2,250.00

5.000 2,250.00

5.000 2,250.00

0.000 0.00

0141

EACHCROSS

8"

0141 

W357.16      280.00 1.000 280.00

1.000 280.00

2.000 560.00

0.000 0.00

0142

EACH6"- 45 DEGREE BEND
0142 

W357.20      300.00 3.000 900.00

3.000 900.00

3.000 900.00

0.000 0.00

0143

EACH6"- 90 DEGREE BEND
0143 

W357.40      380.00 2.000 760.00

2.000 760.00

4.000 1,520.00

0.000 0.00

0144

EACH8" - 45 DEGREE BEND
0144 

W357.52      266.00 2.000 532.00

2.000 532.00

1.000 266.00

0.000 0.00

0145

EACH6" - 22 1/2 DEGREE BEND
0145 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W357.53      370.00 1.000 370.00

1.000 370.00

0.000 0.00

0.000 0.00

0146

EACH8" - 22 1/2 DEGREE BEND
0146 

W358.20      260.00 7.000 1,820.00

7.000 1,820.00

7.000 1,820.00

0.000 0.00

0147

EACH8" X 6" REDUCER
0147 

W359.08      250.00 2.000 500.00

2.000 500.00

2.000 500.00

0.000 0.00

0148

EACH8" CAP
0148 

W360.03      180.00 1.000 180.00

1.000 180.00

2.000 360.00

0.000 0.00

0149

EACH8" - 4" WYE
0149 

W722.50      280.00 9.000 2,520.00

9.000 2,520.00

7.000 1,960.00

0.000 0.00

0150

EACHABANDON WATER MAIN
0150 

W724.75      1,100.00 12.000 13,200.00

12.000 13,200.00

12.000 13,200.00

0.000 0.00

0151

EACHCONNECT TO WATER MAIN
0151 

W750.10      890.00 6.000 5,340.00

6.000 5,340.00

5.000 4,450.00

0.000 0.00

0152

EACHREMOVE FIRE HYDRANT
0152 

W800.05      220.00 11.000 2,420.00

11.000 2,420.00

10.000 2,200.00

0.000 0.00

0153

EACHREMOVE GATE VALVE AND BOX
0153 

0096.21      300.00 0.000 0.00

5.000 1,500.00

1.000 300.00

0.000 0.00

4002

EACHMOBILIZATION

LOCATING SERVICE

4002 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          
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Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.19      175.00 0.000 0.00

20.000 3,500.00

4.000 700.00

0.000 0.00

4003

HOURADDITIONAL WORK

LOCATING SERVICE

4003 

W300.12      63.00 0.000 0.00

63.000 3,969.00

40.000 2,520.00

0.000 0.00

4006

LF  12" CASING
4006 

Contracted 435,456.60

Current 441,753.60

In place 399,533.36

This Estimate 0.00

GROUP 4A WATER MAIN AND SANITARY SEWER

GROUP  8B ELECTRICAL

0030.80      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0154

LS  MOBILIZATION
0154 

7311.00      320.00 2.000 640.00

2.000 640.00

4.200 1,344.00

0.000 0.00

0155

CY  CONCRETE FOR FOUNDATION
0155 

A001.01      880.00 1.000 880.00

1.000 880.00

1.000 880.00

0.000 0.00

0156

EACHPULL BOX, TYPE PB-1
0156 

A001.12      630.00 1.000 630.00

1.000 630.00

1.000 630.00

0.000 0.00

0157

EACHPULL BOX, TYPE PB-5
0157 

A003.10      780.00 4.000 3,120.00

4.000 3,120.00

4.000 3,120.00

4.000 3,120.00

0158

EACHTRAFFIC SIGNAL, TYPE TS-1
0158 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.14      600.00 2.000 1,200.00

2.000 1,200.00

2.000 1,200.00

2.000 1,200.00

0159

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0159 

A006.70      250.00 2.000 500.00

2.000 500.00

2.000 500.00

2.000 500.00

0160

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0160 

A006.84      880.00 1.000 880.00

1.000 880.00

1.000 880.00

1.000 880.00

0161

EACHPEDESTAL POLE, TYPE PP-10
0161 

A009.16      3,300.00 3.000 9,900.00

3.000 9,900.00

3.000 9,900.00

0.000 0.00

0162

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.20

0162 

A016.60      8,800.00 1.000 8,800.00

1.000 8,800.00

1.000 8,800.00

1.000 8,800.00

0163

EACHMAST ARM SIGNAL POLE, TYPE MP-40
0163 

A018.81      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0164

EACHFOUNDATION DESIGN
0164 

A018.83      4.00 122.000 488.00

122.000 488.00

506.000 2,024.00

0.000 0.00

0165

LB  REINFORCING STEEL
0165 

A020.30      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.000 0.00

0166

EACHLIGHTING CONTROL CENTER, TYPE R
0166 

A070.10      4.20 2,375.000 9,975.00

2,375.000 9,975.00

1,526.000 6,409.20

0.000 0.00

0167

LF  1 1/2-INCH CONDUIT IN TRENCH
0167 
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Est Number:
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Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.13      5.00 274.000 1,370.00

274.000 1,370.00

261.000 1,305.00

82.000 410.00

0168

LF  2-INCH CONDUIT IN TRENCH
0168 

A072.14      6.70 130.000 871.00

130.000 871.00

134.000 897.80

4.000 26.80

0169

LF  2-INCH CONDUIT UNDER ROADWAY
0169 

A074.12      10.00 661.000 6,610.00

661.000 6,610.00

476.000 4,760.00

0.000 0.00

0170

LF  1 1/2-INCH CONDUIT, JACKED
0170 

A077.12      2.30 52.000 119.60

52.000 119.60

49.000 112.70

49.000 112.70

0171

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0171 

A077.13      2.50 52.000 130.00

52.000 130.00

49.000 122.50

49.000 122.50

0172

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0172 

A079.50      1.10 404.000 444.40

404.000 444.40

395.000 434.50

395.000 434.50

0173

LF  GROUNDING CONDUCTOR
0173 

A079.55      1.60 704.000 1,126.40

704.000 1,126.40

692.000 1,107.20

692.000 1,107.20

0174

LF  SERVICE CABLE
0174 

A080.23      1.20 3,036.000 3,643.20

3,036.000 3,643.20

1,954.000 2,344.80

0.000 0.00

0175

LF  STREET LIGHTING CABLE, NO. 6 BARE
0175 

A080.24      1.30 6,072.000 7,893.60

6,072.000 7,893.60

3,908.000 5,080.40

0.000 0.00

0176

LF  STREET LIGHTING CABLE, NO. 6 USE
0176 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A190.00      2,800.00 20.000 56,000.00

20.000 56,000.00

11.000 30,800.00

0.000 0.00

0177

EACHSTREET LIGHTING UNIT

TYPE SL-A-40-4-0.20

0177 

A500.21      1,700.00 1.000 1,700.00

1.000 1,700.00

1.000 1,700.00

1.000 1,700.00

0178

EACHINSTALL TRAFFIC SIGNAL CONTROLLER,
TYPE TC-2070

0178 

A600.00      355.00 8.000 2,840.00

8.000 2,840.00

8.000 2,840.00

0.000 0.00

0179

EACHREMOVE LIGHTING UNIT

TYPE A

0179 

A600.02      355.00 6.000 2,130.00

6.000 2,130.00

6.000 2,130.00

0.000 0.00

0180

EACHREMOVE LIGHTING UNIT

TYPE B

0180 

A610.00      2,300.00 1.000 2,300.00

1.000 2,300.00

1.000 2,300.00

0.000 0.00

0181

EACHREMOVE TRAFFIC SIGNAL
0181 

0003.74      2,415.00 0.000 0.00

1.000 2,415.00

1.000 2,415.00

0.000 0.00

4016

EACHTEMPORARY TRAFFIC SIGNAL

PEDESTRIAN CROSSING

4016 

Contracted 134,391.20

Current 136,806.20

In place 104,237.10

This Estimate 18,413.70

GROUP  8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,600.000 800.00

1,600.000 800.00

32,916.000 16,458.00

3,465.000 1,732.50

0182

BDAYBARRICADE, TYPE II
0182 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 11,819.000 23,638.00

11,819.000 23,638.00

15,155.000 30,310.00

945.000 1,890.00

0183

BDAYBARRICADE, TYPE III
0183 

0001.90      0.80 5,150.000 4,120.00

5,150.000 4,120.00

6,520.000 5,216.00

546.000 436.80

0184

EACHSIGN DAY
0184 

0001.99      0.80 6,690.000 5,352.00

6,690.000 5,352.00

23,007.000 18,405.60

1,281.000 1,024.80

0185

EACHCONTRACTOR FURNISHED SIGN DAY
0185 

0003.10      400.00 80.000 32,000.00

80.000 32,000.00

0.000 0.00

0.000 0.00

0186

DAY FLAGGING
0186 

0005.10      150.00 223.000 33,450.00

223.000 33,450.00

318.000 47,700.00

21.000 3,150.00

0187

DAY TRAFFIC CONTROL MANAGEMENT
0187 

0010.04      7,300.00 1.000 7,300.00

1.000 7,300.00

0.000 0.00

0.000 0.00

0188

EACHFIELD OFFICE
0188 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

1,636.500 3,273.00

0.000 0.00

0189

HOURTRAINING
0189 

0030.00      3,300.00 1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

0.000 0.00

0190

LS  MOBILIZATION
0190 

1017.00      26,000.00 1.000 26,000.00

1.000 26,000.00

0.650 16,900.00

0.000 0.00

0191

LS  CONSTRUCTION STAKING AND SURVEYING
0191 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      88.00 60.000 5,280.00

60.000 5,280.00

5.500 484.00

0.000 0.00

0192

HOURRENTAL OF LOADER, FULLY OPERATED
0192 

9110.03      80.00 60.000 4,800.00

60.000 4,800.00

5.000 400.00

0.000 0.00

0193

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0193 

9110.07      120.00 60.000 7,200.00

60.000 7,200.00

10.500 1,260.00

0.000 0.00

0194

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0194 

9110.27      130.00 60.000 7,800.00

60.000 7,800.00

5.000 650.00

0.000 0.00

0195

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0195 

L010.98      1.30 4,000.000 5,200.00

4,000.000 5,200.00

0.000 0.00

0.000 0.00

0196

SY  TEMPORARY EROSION CONTROL
0196 

L022.75      4.00 2,000.000 8,000.00

2,000.000 8,000.00

542.000 2,168.00

266.000 1,064.00

0197

LF  TEMPORARY SILT CHECK
0197 

L022.90      4.00 2,500.000 10,000.00

2,500.000 10,000.00

2,709.000 10,836.00

0.000 0.00

0198

LF  TEMPORARY SILT FENCE
0198 

L022.92      4.00 500.000 2,000.00

500.000 2,000.00

100.000 400.00

0.000 0.00

0199

LF  TEMPORARY EARTH CHECK
0199 

L032.70      250.00 4.000 1,000.00

4.000 1,000.00

0.000 0.00

0.000 0.00

0200

TON TEMPORARY MULCH
0200 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.24      500.00 12.000 6,000.00

12.000 6,000.00

3.000 1,500.00

0.000 0.00

0201

EACHSTORM EVENT RESTORATION - INCENTIVE
0201 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0202

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0202 

0030.00      2,625.00 0.000 0.00

1.000 2,625.00

0.750 1,968.75

0.000 0.00

4007

LS  MOBILIZATION

TEMPORARY PAVEMENT MARKING

4007 

0002.44      0.32 0.000 0.00

6,020.000 1,926.40

3,627.000 1,160.64

0.000 0.00

4008

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

4008 

0002.28      0.32 0.000 0.00

3,864.000 1,236.48

0.000 0.00

0.000 0.00

4009

LF  TEMPORARY PAVEMENT MARKING REMOVAL
4009 

Contracted 200,240.00

Current 206,027.88

In place 167,389.99

This Estimate 9,298.10

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,745,658.00

Current 3,956,187.78

In place 3,235,772.93

This Estimate 222,764.77



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 05.31.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 13084  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1324340  

Dowel Bar Basket Assemblies and Stakes

14,940.00 44,820.00S.P. Initial Payment0007

S1324340  

Dowel Bar Basket Assemblies and Stakes

-4,863.00 -14,589.00S.P. Adjustment0010

S1324340  

Dowel Bar Basket Assemblies and Stakes

-986.70 -2,960.10S.P. Adjustment0011

S1324340  

Dowel Bar Basket Assemblies and Stakes

-2,458.00 -7,374.00S.P. Adjustment0012

S1324340  

Dowel Bar Basket Assemblies and Stakes

-1,482.40 -4,447.20S.P. Adjustment0013

S1324340  

Dowel Bar Basket Assemblies and Stakes

-1,932.30 -5,796.90S.P. Adjustment0014

S1324340  

Dowel Bar Basket Assemblies and Stakes

-239.40 -718.20S.P. Adjustment0016

S1324340  

Dowel Bar Basket Assemblies and Stakes

-2,036.50 -6,109.50S.P. Adjustment0024

$2,825.10Total for stockpile nbr 1: 941.70

$2,825.10Total for proposal line nbr 0036: 941.70

$2,825.10Total for item code 3075.46: 941.70

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 05.31.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 13084  000   

Prpsl Line Nbr 0158

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-309    

Traffic Signal Type TS-1

4.00 1,876.00S.P. Initial Payment0009

15-309    

Traffic Signal Type TS-1

-4.00 -1,876.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0158: 0.00

$0.00Total for item code A003.10: 0.00

Item Cd Item Desc

A006.14      PEDESTRIAN SIGNAL, TYPE PS-1

Project 13084  000   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-309    

Pedestrian Signal, Type PS-1

2.00 638.00S.P. Initial Payment0009

15-309    

Pedestrian Signal, Type PS-1

-2.00 -638.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0159: 0.00

$0.00Total for item code A006.14: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 05.31.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.70      PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 13084  000   

Prpsl Line Nbr 0160

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-309    

Pedestrian Push Button with Sign

2.00 240.00S.P. Initial Payment0009

15-309    

Pedestrian Push Button with Sign

-2.00 -240.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0160: 0.00

$0.00Total for item code A006.70: 0.00

Item Cd Item Desc

A006.84      PEDESTAL POLE, TYPE PP-10

Project 13084  000   

Prpsl Line Nbr 0161

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-309    

10' Pedestrian Pole

1.00 389.00S.P. Initial Payment0009

15-309    

10' Pedestrian Pole

-1.00 -389.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0161: 0.00

$0.00Total for item code A006.84: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 05.31.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 13084  000   

Prpsl Line Nbr 0162

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7900/8344 

Luminaires and power foundations

3.00 1,671.00S.P. Initial Payment0006

7900/8344 

Luminaires and power foundations

-3.00 -1,671.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S6338273  

Street Light Unit - Pole

3.00 3,789.00S.P. Initial Payment0008

S6338273  

Street Light Unit - Pole

-3.00 -3,789.00S.P. Adjustment0012

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0162: 0.00

$0.00Total for item code A009.16: 0.00

Item Cd Item Desc

A016.60      MAST ARM SIGNAL POLE, TYPE MP-40

Project 13084  000   

Prpsl Line Nbr 0163

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6338273  

Signal Pole Type MP-40

1.00 5,790.00S.P. Initial Payment0008



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 05.31.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A016.60      MAST ARM SIGNAL POLE, TYPE MP-40

Project 13084  000   

Prpsl Line Nbr 0163

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6338273  

Signal Pole Type MP-40

-1.00 -5,790.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0163: 0.00

$0.00Total for item code A016.60: 0.00

Item Cd Item Desc

A020.30      LIGHTING CONTROL CENTER, TYPE R

Project 13084  000   

Prpsl Line Nbr 0166

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S101114223

MR-UCL SPEC 6547 RELAY

1.00 1,512.43S.P. Initial Payment0008

S101114223

MR-UCL SPEC 6547 RELAY

-0.70 -1,058.70S.P. Adjustment0012

S101114223

MR-UCL SPEC 6547 RELAY

-0.30 -453.73S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0166: 0.00

$0.00Total for item code A020.30: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 05.31.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.23      STREET LIGHTING CABLE, NO. 6 BARE

Project 13084  000   

Prpsl Line Nbr 0175

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1019097   

#6 Bare Copper Stranded

3,036.00 1,214.40S.P. Initial Payment0006

1019097   

#6 Bare Copper Stranded

-1,576.00 -630.40S.P. Adjustment0016

1019097   

#6 Bare Copper Stranded

-378.00 -151.20S.P. Adjustment0023

$432.80Total for stockpile nbr 1: 1,082.00

$432.80Total for proposal line nbr 0175: 1,082.00

$432.80Total for item code A080.23: 1,082.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 13084  000   

Prpsl Line Nbr 0176

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1019097   

#6 Red & Black Cable

6,072.00 2,519.88S.P. Initial Payment0006

1019097   

#6 Red & Black Cable

-3,152.00 -1,308.08S.P. Adjustment0016

1019097   

#6 Red & Black Cable

-756.00 -313.74S.P. Adjustment0023

$898.06Total for stockpile nbr 1: 2,164.00

$898.06Total for proposal line nbr 0176: 2,164.00

$898.06Total for item code A080.24: 2,164.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1084X          

0024 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   18 of 18

Nebraska Department of Roads Date: 05.31.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A190.00      STREET LIGHTING UNIT

Project 13084  000   

Prpsl Line Nbr 0177

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7900/8344 

Luminaires and power foundations

20.00 11,140.00S.P. Initial Payment0006

7900/8344 

Luminaires and power foundations

-3.00 -1,671.00S.P. Adjustment0014

7900/8344 

Luminaires and power foundations

-2.00 -1,114.00S.P. Adjustment0015

7900/8344 

Luminaires and power foundations

-3.00 -1,671.00S.P. Adjustment0022

7900/8344 

Luminaires and power foundations

-3.00 -1,671.00S.P. Adjustment0023

$5,013.00Total for stockpile nbr 1: 9.00

2Stkpl Nbr

S63338273 

Street Light Pole

20.00 17,900.00S.P. Initial Payment0008

S63338273 

Street Light Pole

-3.00 -2,685.00S.P. Adjustment0014

S63338273 

Street Light Pole

-2.00 -1,790.00S.P. Adjustment0015

S63338273 

Street Light Pole

-3.00 -2,685.00S.P. Adjustment0022

S63338273 

Street Light Pole

-3.00 -2,685.00S.P. Adjustment0023

$8,055.00Total for stockpile nbr 2: 9.00

$13,068.00Total for proposal line nbr 0177: 18.00

$13,068.00Total for item code A190.00: 18.00

$17,223.96Total remaining for contract:


